



ANNUAL PROCUREMENT PLAN FOR FY 2025-26


Budget: Development


Ministry/Division:		Ministry of Finance/Internal Resources Division																		Service Total
Implementation Agency:		National Board of Revenue																		Estimated Budget in
Procuring Entity Name & Code:		Project Director, Customs Modernization and Infrastructure Development Project																		BDT Lac
Project/Programme Name & Code:		Customs Modernization and Infrastructure Development Project (Under Accelerating Transport and Trade Connectivity in Eastern South Asia - Bangladesh Phase I)																		9925.00
Package No.	Description of Procurement Package (Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimate Cost (In Lac Takai)	Estimated Cost (In Lac Takai) (For 2025-26)	Time Code for Process	Advertise ECI	Issue RFP	Proposal Opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks
<b>A. Consultancy Services</b>																				
SD-01	Design and Supervision Consultancy Services for Custom House, Chattogram and Customs, Excise and VAT Training Academy, Chattogram	Month	36	QCBS	As per Delegation of Financial Power	IDA	6000.00	1000.00	Planned Dates: 11-Dec-23 to 31-Mar-27 Planned Days: 0 to 1080 Actual dates: 29-Jan-24 to 11-Feb-25	0	30	45	15	7	5	14	10	126	1080	Carried Over
SD-03	Project Management and Quality Assurance Services (PMQA)	Month	36	QCBS	As per DOFP	IDA	2400.00	800.00	Planned Dates: 29-Nov-23 to 19-Mar-27 Planned Days: 0 to 1080 Actual dates: 29-Jan-24 to 19-Mar-27	0	30	45	15	7	5	14	10	126	1080	Carried Over
SD-04	Tariff Modernization: Consultancy Services for Tariff Policy and Analysis and formulation of Implementation Plan and Scoping Assessment for ASYCUDA / NSW / ARMS backed software development	Month	18	QCBS	As per DOFP	IDA	636.40	636.40	Planned Dates: 31-Oct-24 to 28-Aug-26 Planned Days: 0 to 540 Actual dates: 12-Jan-25	0	30	45	15	7	5	14	10	126	540	Carried Over
SD-06	Customs Reform and Modernization: Customs Risk Management (RM), Authorized Economic Operator (AEO), Post Clearance Audit (PCA), Pre-Arrival Processing (PAP), Customs Bond Management, Customs Excise and VAT Training Academy (CEVTA) and setting up NSW Commissionerate	Month	24	QCBS	As per DOFP	IDA	2793.00	1400.00	Planned Dates: 31-Oct-24 to 02-Sep-25 Planned Days: 0 to 180 Actual dates: 19-Jan-25	0	30	45	15	7	5	14	10	126	180	Carried Over
SD-11	Consultancy Services for Internal Audit (Mid-Term & End Term)	Month	4	CGS	As per DOFP	IDA	43.00	43.00	Planned Dates: 01-Jul-25 to 25-Sep-26 Planned Days: 0 to 400 Actual dates:	0	0	14	15	0	5	7	10	51	400	
SD-13	Time Release Study at key Custom Houses and LC Stations (Baseline, Midline and End-line Survey)	Month	3	QCBS	As per DOFP	IDA	1084.80	1084.80	Planned Dates: 31-Oct-24 to 04-Jun-25 Planned Days: 0 to 90 Actual dates: 09-Apr-25	0	30	45	15	7	5	14	10	126	90	Carried Over
SD-14	Procurement Specialist	Month	35	ICS	As per DOFP	IDA	165.60	57.60	Planned Dates: 31-Mar-27 Planned Days: 0 Actual dates:										31-Mar-27	Carried Over
SD-15	Financial Management Consultant	Month	34	ICS	As per DOFP	IDA	122.40	43.20	Planned Dates: 31-Mar-27 Planned Days: 0 Actual dates:										31-Mar-27	Carried Over
SD-17	Monitoring and Evaluation Specialist	Month	31	ICS	As per DOFP	IDA	165.00	60.00	Planned Dates: 03-Aug-25 to 31-Mar-27 Planned Days: 0 to 554 Actual dates:	0	0	14	15	0	5	7	10	51	554	
SD-18	Feasibility study and detailed design consultancy services for Dhaka, Banapole Custom Houses & CRMC.	Month	18	ICS	As per DOFP	GoB	474.00	300.00	Planned Dates: 31-Oct-24 to 21-Jun-25 Planned Days: 0 to 180 Actual dates: 05-Nov-24 to 11-Mar-25	0	14	15	7	7	10	53	180		21-Jun-25	Carried Over
SD-20	Capacity Building Program for implementation of Customs Modernization and Trade Facilitation Initiatives	Month	30	OTM	As per DOFP	IDA	1540.35	500.00	Planned Dates: 03-Aug-25 to 18-Mar-27 Planned Days: 0 to 480 Actual dates:	0	28	28	28	28	28	112	480		18-Mar-27	
<b>Total</b>							<b>15424.55</b>	<b>5925.00</b>												

  
**মোঃ মেহেদী হাসান**  
 সহকারী প্রকল্প কর্মকর্তা  
 স্টম্প আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প  
 জাতীয় রাজস্ব বোর্ড, ঢাকা।

  
**মোঃ জিহুর রহমান**  
 প্রকল্প পরিচালক  
 স্টম্প আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প  
 জাতীয় রাজস্ব বোর্ড, ঢাকা।


  
**Shagufta Mahjabin**  
 Assistant Project Director  
 Customs Modernization and Infrastructure Development Project  
 National Board of Revenue


  
 আকতার হোসেন  
 উপ প্রকল্প পরিচালক  
 স্টম্প আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প  
 জাতীয় রাজস্ব বোর্ড, ঢাকা।


  
**একেশ্বর নুরুল হুদা আজাদ**  
 প্রকল্প পরিচালক  
 স্টম্প আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প  
 জাতীয় রাজস্ব বোর্ড, ঢাকা।


**ANNUAL PROCUREMENT PLAN FOR FY 2025-26**


Ministry/Division:	Ministry of Finance/Internal Resources Division	Budget: Development																		
Implementation Agency:	National Board of Revenue	Goods Total Estimated Budget in BDT (Lac)																		
Procuring Entity Name & Code:	Project Director, Customs Modernization and Infrastructure development Project	19993.124																		
Project/Programme Name & Code:	Customs Modernization and Infrastructure development Project (under Accelerating Transport and Trade Connectivity in Eastern South Asia - Bangladesh Phase I Project)	Project Code Code																		
Package No.	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac Taka)	Estimated Cost (in Lac Taka) (for 2025-26)	Time Code for Process	Advertise Pre-Qual. (if applicable)	Invited Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Modification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
WD-01	Construction of Residential Building of Custom House Chattogram	Set	100	OTM	As per Delegation of Financial Power (DOFP)	GOB & IDA	13271.74	1327.17	Planned Dates		21-Jul-25	1-Sep-25	29-Sep-25	27-Oct-25	3-Nov-25	1-Dec-25	-	25-Jan-27		
									Planned Days	-	0	42	28	28	7	28	133	420		
									Actual dates	-	-	-	-	-	-	-	-	-		
WD-02	Construction of Residential Building of Customs Excise and VAT Training Academy Chattogram	Set	30	OTM	As per DOFP	GOB & IDA	6023.33	602.09	Planned Dates		31-Jul-25	11-Sep-25	9-Oct-25	6-Nov-25	13-Nov-25	11-Dec-25	-	04-Feb-27		
									Planned Days	-	0	42	28	28	7	28	133	420		
									Actual dates	-	-	-	-	-	-	-	-	-		
WD-03	Construction of Custom House Chattogram	Ton	250	OTM	As per DOFP	GOB & IDA	71560.33	4900.00	Planned Dates		1-Sep-25	13-Oct-25	10-Nov-25	8-Dec-25	15-Dec-25	12-Jan-26	-	28-Mar-27		
									Planned Days	-	0	42	28	28	7	28	133	440		
									Actual dates	-	-	-	-	-	-	-	-	-		
WD-04	Construction of Customs Excise and VAT Training Academy Chattogram	No.	80	OTM	As per DOFP	GOB & IDA	41639.93	4163.88	Planned Dates		1-Sep-25	13-Oct-25	10-Nov-25	8-Dec-25	15-Dec-25	12-Jan-26	-	28-Mar-27		
									Planned Days	-	0	42	28	28	7	28	133	440		
									Actual dates	-	-	-	-	-	-	-	-	-		
<b>Total</b>							<b>132495.33</b>	<b>10993.12</b>												

  
**মোঃ মেহেদী হাসান**  
 সহকারী প্রকল্প কর্মকর্তা  
 কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প  
 জাতীয় রাজস্ব বোর্ড, ঢাকা।

  
**মোঃ জিলুর রহমান**  
 প্রকিউরমেন্ট স্পেশালিস্ট  
 কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প  
 জাতীয় রাজস্ব বোর্ড, ঢাকা।

  
**অনূপ রায়**  
 প্রকল্প কর্মকর্তা  
 কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প  
 জাতীয় রাজস্ব বোর্ড, ঢাকা।

  
**আব্দুল হোসেন**  
 উপ প্রকল্প পরিচালক  
 কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প  
 জাতীয় রাজস্ব বোর্ড, ঢাকা।

  
**এক্রেম নূরুল হুদা**  
 প্রকল্প পরিচালক  
 কাস্টমস আধুনিকায়ন ও অবকাঠামো উন্নয়ন প্রকল্প  
 জাতীয় রাজস্ব বোর্ড, ঢাকা।

**ANNUAL PROCUREMENT PLAN FOR FY 2025-26**

Ministry/Division:		Ministry of Finance/Internal Resources Division																	Budget: Development	
Implementation Agency:		National Board of Revenue																	Goods Total Estimated Budget in BOT (Lac)	
Procuring Entity Name & Code:		Project Director, Customs Modernization and Infrastructure development Project																	Project Code	
Project/Programme Name & Code:		Customs Modernization and Infrastructure development Project (under Regional Transport and Trade Facilitation Bangladesh Phase I Project)																	Code	
Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac/Taka)	Estimated Cost (in Lac/Taka) (for 2025-26)	Time Code for Process	Advertiser Pre-Qual. (if applicable)	Invites/Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
GD-01	Procurement of Desktop (100), Laptop (50), Server, Multimedia Projector (5), Heavy Duty Scanner (5), Photocopier & Printer (5) (including toner and accessories) for CRMC	Set	100	OTM	As per Delegation of Financial Power (DOFP)	IDA	420.23	420.23	Planned Dates	-	21-Jul-25	11-Aug-25	1-Sep-25	8-Sep-25	15-Sep-25	13-Oct-25	-	11-Jan-26		
									Planned Days	-	0	21	21	7	7	28	84	90		
									Actual dates	-	-	-	-	-	-	-	-	-		
GD-02	Procurement of Desktop (30), Laptop (10), Multimedia Projector (02), Scanner (03), Photocopier, and Printer (03) (including toner and accessories)	Set	30	OTM	As per DOFP	IDA	98.00	98.00	Planned Dates	-	1-Jul-25	15-Jul-25	29-Jul-25	5-Aug-25	12-Aug-25	9-Sep-25	-	08-Dec-25		
									Planned Days	-	0	14	14	7	7	28	70	90		
									Actual dates	-	-	-	-	-	-	-	-	-		
GD-05	Laboratory equipment (For Custom House Chattogram)	No.	1602	OTM	As per DOFP	GoB & IDA	12986.00	12986.00	Planned Dates	-	21-Aug-25	18-Sep-25	9-Oct-25	16-Oct-25	23-Oct-25	20-Nov-25	-	20-Mar-26		
									Planned Days	-	0	28	21	7	7	28	91	120		
									Actual dates	-	-	-	-	-	-	-	-	-		
GD-07	Furniture for PIU	No.	2	OTM	As per DOFP	IDA	50.00	50.00	Planned Dates	-	15-Jul-25	29-Jul-25	12-Aug-25	19-Aug-25	26-Aug-25	23-Sep-25	-	22-Nov-25		
									Planned Days	-	0	14	14	7	7	28	70	60		
									Actual dates	-	-	-	-	-	-	-	-	-		
GD-11	Pajero Jeep (Sports)(2700CC) for PIU	No.	1	DPM	As per DOFP	GoB	100.00	100.00	Planned Dates	-	15-Jul-25	29-Jul-25	12-Aug-25	19-Aug-25	26-Aug-25	23-Sep-25	-	23-Oct-25		
									Planned Days	-	0	14	14	7	7	28	70	30		
									Actual dates	-	-	-	-	-	-	-	-	-		
GD-12	Pajero Jeep (SUV)(2900CC) for PIU	No.	1	DPM	As per DOFP	GoB	89.00	89.00	Planned Dates	-	15-Jul-25	29-Jul-25	19-Aug-25	26-Aug-25	2-Sep-25	30-Sep-25	-	30-Oct-25		
									Planned Days	-	0	14	21	7	7	28	77	30		
									Actual dates	-	-	-	-	-	-	-	-	-		
GD-13	Microbus (Haice-2700CC) for National Risk Targeting Center (CRMC & PIU)	No.	2	DPM	As per DOFP	GoB	80.00	80.00	Planned Dates	-	15-Jul-25	29-Jul-25	5-Aug-25	12-Aug-25	19-Aug-25	16-Sep-25	-	16-Oct-25		
									Planned Days	-	0	14	7	7	7	28	63	30		
									Actual dates	-	-	-	-	-	-	-	-	-		
RFQ-1	Computer Consumable	Lot	1	RFQ	As per DOFP	IDA	5.00	5.00	Planned Dates	-	15-Jul-25	22-Jul-25	29-Jul-25	5-Aug-25	12-Aug-25	9-Sep-25	-	09-Oct-25		
									Planned Days	-	0	7	7	7	7	28	56	30		
									Actual dates	-	-	-	-	-	-	-	-	-		
RFQ-2	Office Equipment	Lot	1	RFQ	As per DOFP	IDA	5.00	5.00	Planned Dates	-	15-Jul-25	22-Jul-25	29-Jul-25	5-Aug-25	12-Aug-25	9-Sep-25	-	09-Oct-25		
									Planned Days	-	0	7	7	7	7	28	56	30		
									Actual dates	-	-	-	-	-	-	-	-	-		
RFQ-3	Office Stationery	Lot	1	RFQ	As per DOFP	IDA	5.00	5.00	Planned Dates	-	15-Jul-25	22-Jul-25	29-Jul-25	5-Aug-25	12-Aug-25	9-Sep-25	-	09-Oct-25		
									Planned Days	-	0	7	7	7	7	28	56	30		
									Actual dates	-	-	-	-	-	-	-	-	-		
RFQ-4	Computer Accessories	Lot	1	RFQ	As per DOFP	IDA	5.00	5.00	Planned Dates	-	15-Jul-25	22-Jul-25	29-Jul-25	5-Aug-25	12-Aug-25	9-Sep-25	-	09-Oct-25		
									Planned Days	-	0	7	7	7	7	28	56	30		
									Actual dates	-	-	-	-	-	-	-	-	-		
RFQ-5	Internet Connectivity (LAN and Wi-Fi Service Installation)	Lot	1	RFQ	As per DOFP	IDA	2.50	2.50	Planned Dates	-	15-Jul-25	22-Jul-25	29-Jul-25	5-Aug-25	12-Aug-25	9-Sep-25	-	09-Oct-25		
									Planned Days	-	0	7	7	7	7	28	56	30		
									Actual dates	-	-	-	-	-	-	-	-	-		

অনুলিপি প্রেরণ করা হলো -  
 ১. প্রকল্প কর্মকর্তার কার্যালয়ে  
 ২. প্রকল্প পরিচালকের কার্যালয়ে  
 ৩. প্রকল্প পরিচালকের কার্যালয়ে  
 ৪. প্রকল্প পরিচালকের কার্যালয়ে

অনুলিপি প্রেরণ করা হলো -  
 ১. প্রকল্প কর্মকর্তার কার্যালয়ে  
 ২. প্রকল্প পরিচালকের কার্যালয়ে  
 ৩. প্রকল্প পরিচালকের কার্যালয়ে  
 ৪. প্রকল্প পরিচালকের কার্যালয়ে

প্রকল্প পরিচালক  
 প্রকল্প পরিচালক  
 কার্যালয়, প্রকল্প পরিচালক  
 জাতীয় রাজস্ব বোর্ড, ঢাকা।

প্রকল্প পরিচালক  
 প্রকল্প পরিচালক  
 কার্যালয়, প্রকল্প পরিচালক  
 জাতীয় রাজস্ব বোর্ড, ঢাকা।

ANNUAL PROCUREMENT PLAN FOR FY 2025-26

Budget: Develop

Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac/Taka)	Estimated Cost (in Lac/Taka) (for 2025-26)	Time Code for Process	Pre-Qualification (if applicable)	Invitation Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Total								13845.73	13845.73										

মোঃ জিব্বার রহমান  
একিউরেন্ট স্পেশালিস্ট  
কাস্টমস অফিসিয়াল ও অবকাঠামো উন্নয়ন প্রকল্প  
জাতীয় রাজস্ব বোর্ড, ঢাকা।

মোঃ মেহেদী হাসান  
সহকারী প্রকল্প কর্মকর্তা  
কাস্টমস অফিসিয়াল ও অবকাঠামো উন্নয়ন প্রকল্প  
জাতীয় রাজস্ব বোর্ড, ঢাকা।

অনুপ রায়  
প্রকল্প কর্মকর্তা  
কাস্টমস অফিসিয়াল ও অবকাঠামো উন্নয়ন প্রকল্প  
জাতীয় রাজস্ব বোর্ড, ঢাকা।

জাকিয়ার হোসেন  
উপ প্রকল্প পরিচালক  
কাস্টমস অফিসিয়াল ও অবকাঠামো উন্নয়ন প্রকল্প  
জাতীয় রাজস্ব বোর্ড, ঢাকা।

একেএম নুরুল হুদা আজাদ  
প্রকল্প পরিচালক  
কাস্টমস অফিসিয়াল ও অবকাঠামো উন্নয়ন প্রকল্প  
জাতীয় রাজস্ব বোর্ড, ঢাকা।