





# ANNUAL PROCUREMENT PLAN OF NBR FOR FY 2022-2023

Procurement Entry Name & Code

Ministry of Finance/Internal Resources Division  
National Board of Revenue (NBR)  
Second Secretary (Board Admin-3), National Board of Revenue (NBR).

Budget: Revenue

Package No.	Description of Procurement Package (Goods/Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in BDT	Time Code for Process	Net Used in Goods	Invoice/Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Total Time to Complete n of Contract	Time for Completion of Contract
GD-18	Procurement of Furniture for NBR new building (Code: 4112314)	Nos	15	OTM	HOPPE/According to the delegation of financial power	GoB	20,00,00,000	Planned Dates Planned Days	0	30 Aug, 2022	16 Aug, 2022	07 Sep, 2022	28 Sep, 2022	05 Oct, 2022	03 Nov, 2022	91	02 Dec, 2022
GD-19	Procurement of Tyre & Battery (Code: 3258101)	NOS	15	DPM	HOPE	GoB	33,60,000	Planned Dates Planned Days	0	30 Aug, 2022	16 Aug, 2022	07 Sep, 2022	28 Sep, 2022	05 Oct, 2022	03 Nov, 2022	91	02 Dec, 2022
GD-20	Procurement of 500 MBPS internet for NBR new building (Code: 321120)	Nos	15	OTM	HOPPE/According to the delegation of financial power	GoB	2,00,00,000	Planned Dates Planned Days	0	18 Aug, 2022	01 Sep, 2022	21 Sep, 2022	11 Oct, 2022	18 Oct, 2022	16 Nov, 2022	91	15 Dec, 2022
GD-21	Procurement of devices for e-TIN system (Code: 4112201)	Nos	15	OTM	HOPPE/According to the delegation of financial power	GoB	4,50,00,000	Planned Dates Planned Days	0	18 Aug, 2022	01 Sep, 2022	21 Sep, 2022	11 Oct, 2022	18 Oct, 2022	16 Nov, 2022	91	15 Dec, 2022
GD-22	Procurement of hardware and software for e-Return, e-TDS and e-filing (Code: 4112316)	Nos	15	OTM	HOPPE/According to the delegation of financial power	GoB	96,00,00,000	Planned Dates Planned Days	0	18 Aug, 2022	01 Sep, 2022	21 Sep, 2022	11 Oct, 2022	18 Oct, 2022	16 Nov, 2022	91	15 Dec, 2022
GD-23	Procurement of support, maintenance and development for e-TIN system (Code:4112201) (Code:4112316)	Nos	15	QCBS	HOPPE/According to the delegation of financial power	GoB	5,06,49,000	Planned Dates Planned Days	0	18 Aug, 2022	01 Sep, 2022	21 Sep, 2022	11 Oct, 2022	18 Oct, 2022	16 Nov, 2022	91	15 Dec, 2022

*Jordan*  
4.12.22  
Engr. Jenifar Yasmin  
Programmar  
National Board of Revenue  
Dhaka.

*Shahinur*  
১৫/০৮/২০২২  
যোগাযোগ করুন  
বিভাগীয় পরিচালক (বোর্ড প্রশাসন-৩)  
জাতীয় রাজস্ব বোর্ড, ঢাকা।

*Shahinur*  
১৫/০৮/২০২২  
যোগাযোগ করুন  
বিভাগীয় পরিচালক (বোর্ড প্রশাসন-৩)  
জাতীয় রাজস্ব বোর্ড, ঢাকা।

*Rafiqul*  
১৫/০৮/২০২২  
যোগাযোগ করুন  
বিভাগীয় পরিচালক (বোর্ড প্রশাসন-৩)  
জাতীয় রাজস্ব বোর্ড, ঢাকা।

*Shahinur*  
১৫/০৮/২০২২  
যোগাযোগ করুন  
বিভাগীয় পরিচালক (বোর্ড প্রশাসন-৩)  
জাতীয় রাজস্ব বোর্ড, ঢাকা।

*Shahinur*  
১৫/০৮/২০২২  
যোগাযোগ করুন  
বিভাগীয় পরিচালক (বোর্ড প্রশাসন-৩)  
জাতীয় রাজস্ব বোর্ড, ঢাকা।